

Hybrid Projects

- Uses a combination of traditional (waterfall) methods with agile.
- Can be implement in a number of different ways.

Definable vs. High Uncertainty

- Project work can range from definable to high uncertainty
- Definable:
 - Clear procedures
 - Proved successful on similar projects
 - Car production or electrical appliance
- Uncertainty:
 - Not-done-before
 - High rates of change, complexity and risk
 - Software Development, designing a house


Characteristics of four life cycles

Characteristics				
Approach	Requirements	Activities	Delivery	Goal
Predictive	Fixed	Performed once for the entire project	Single delivery	Manage cost
Iterative	Dynamic	Repeated until correct	Single delivery	Correctness of solution
Incremental	Dynamic	Performed once for a given increment	Frequent smaller deliveries	Speed
Agile	Dynamic	Repeated until correct	Frequent small deliveries	Customer value via frequent deliveries and feedback

Agile leverage both aspect of Iterative and incremental


PMI Agile Practice Guide, Page 18 table 3.1

Hybrid Method 1




Agile Development followed by a predictive rollout

Hybrid Method 2



Hybrid Method 3



Predominantly Predictive Approach with some agile

Hybrid Method 4

Agile

Agile

Agile

Predictive

Predictive

Predominantly Agile Approach with some Predictive

Hybrid Method

- Hybrid life cycle as Fit-For-Purpose
 - Based on project risk
- Use a combination of any methods to deliver value

Mixing Agile Approaches

- Agile frameworks are not customized for a team
- Teams may tailor agile practice to deliver value
- Teams may develop their own special blend of agile